
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman
Diary #: 502 Date: 09-Jan-2014 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:00 Over Time: 00:00

Const Calendar Day: 584

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Thursday, January 09, 2014
Fender Module Erection

Day 10: Modules RN3C

•Could not attend the weekly safety meeting due to Dutra’s Fender Module Erection;
•
This module represents the 9th of the 16 modules erected to-date and marks the conclusion of erection
on the first shipment;
•
At 8:30, all prep work was complete;

•At 9:05, this module was off Barge 217 and touched the water on the N. W. corner of the T1 footing next
to Module RN1A, which was placed yesterday;

•There were a few hick-ups during the installation of this module. One of which happened during the
lowering when the corner of the spreader beam would rest on the corner of the adjacent Fender Module
RN1A and prevent Module RN3C from getting lowered onto the false work. Consequently, the corner of
module RN1A had to be chipped enough for the new fender module to be descended onto the false work.
Terry, the Superintendent, took care of the chipping himself so as to use care in not damaging any of the
reinforcing steel during the chipping of concrete. None was damaged. It took the diver three dives before
he finally called the placement acceptable. There were other contributing issues that prolonged the
erection of this module; however, I was not privy to that information.

•At 11:45, Mike Eddy told me that he was satisfied with the final location of this module and will leave for
the yard in Alameda. He indicated that he hoped to return on Tuesday but thought that Wednesday was a
more of a realistic target for the resumption of work.

•At 11:52, the spreader beam was removed from this module .

According to Chad Durant, Dutra’s surveyor, the final parameters were as follow:

Elev.: N. 10.907 & S. 10.900 meaning the module sits higher by 38mm on the N. Side & 31 on the S. Side;
Laterally: It is within ¼” of the target;
Hor.: It is OUT 1 ½”;

The following numbers are the result of my surveying of this module:
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Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 502 Date: 09-Jan-2014 Thursday

Fender Module RN3C

Nort South
Rib #1 (S.) 555 560
Rib #2 (mid.) 555 560
Rib #3 (N.) 580 590

Between RN3C & RN1A
Gap: 90mm (compare w/ 50mm)
V. Offset: 15mm
H. Offset: 45mm RN3C North of RN1A

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

0.00

*E0130358

0.00

No

0.00 0.00

1.00

*E0120358

0.00

No

0.00 0.00

2.00

*E0660562

0.00

No

0.00 0.00

0.00

*E0620562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

Bill BurchOperator 8.00 0.00 0.00 8.00

APP ROBERT UTLEYPiledriver 8.00 0.00 0.00 8.00

GEN TREVER MURRAYPiledriver 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM WALTER QUINTEROPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

Joe DunlapBarge Captain 8.00 0.00 0.00 8.00

Garret silvaBarge Captain 8.00 0.00 0.00 8.00

Ryan LarderBarge Captain 8.00 0.00 0.00 8.00

JNM GREG HAUFLERPiledriver 8.00 0.00 0.00 8.00

JNM jasonPiledriver 8.00 0.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

JNM GILBERT MAYAPiledriver 8.00 0.00 0.00 8.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

BALLAD DIVING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLAD DIVING

thomas ShelleyUnderwater Diver 5.00 0.00 0.00 5.00

michael dantUnderwater Diver 5.00 0.00 0.00 5.00

DERDK CHASEMarine Coordinator 5.00 0.00 0.00 5.00

ALEX DOSSUnderwater Diver 5.00 0.00 0.00 5.00
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Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESE.07804-0120F4 Tower Lift 01 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESW.07804-0120F4 Tower Lift 01 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISE.07804-0120F4 Tower Lift 01 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM HECTOR GUITTEREZPainter 0.00 0.00 0.00 0.00

JNM LUIS PANIAGUAPainter 0.00 0.00 0.00 0.00

APP RAFAEL SERANOPainter 0.00 0.00 0.00 0.00

JNM ARMANDO ABERTAPiledriver 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENW.07804-0120F4 Tower Lift 02 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESE.07804-0120F4 Tower Lift 02 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESW.07804-0120F4 Tower Lift 02 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INE.07804-0120F4 Tower Lift 02 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INW.07804-0120F4 Tower Lift 02 Internal Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISE.07804-0120F4 Tower Lift 02 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Bid Item: 001 0-BCS-ELS.323CCO-323 Pier T1 Bubble Curtain System

DUTRA MATERIALS
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Attachment
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